


新校区现场施工组图（2017年第2期）



环一路地大湖溢水口过路管施工
(2017. 2. 17)



核心区地下室材料清理
(2017. 2. 18)



科教楼四桩头破除
(2017. 02. 19)



环一路地大湖外侧路基筑填
(2017. 2. 20)



图书馆项目工程桩抗拔检测
(2017. 2. 20)



图书馆项目工程桩静压检测
(2017. 2. 20)



能源中心顶板拆模后效果
(2017. 2. 21)



科教楼五防水卷材铺贴施工
(2017. 02. 21)



科教楼二喷淋系统试压
(2017. 2. 21)



五标段《监理规划》《施工组织设计》评审会
(2017. 2. 22)